Teamwork Contract

Project Title: Transformer and Attention Mechanism

Team Name: Group 10

Team Members: Himanshu Borse, Junaid Syed, Jaymin Thakkar

Date: 14th Jan 2025

Expectations

1. Weekly Time Commitment: Maximum hours per week: 12 hours (including meetings)

- 2. Task Completion Deadline: Tasks should be completed by 24 hours.
- 3. **Notification for Delays**: Notification timeframe if tasks can't be completed: 24 hours before the deadline.
- 4. **Deliverable Standards**: The team will ensure deliverables meet criteria by conducting regular reviews, testing work in the group, and ensuring clarity and accuracy before final submission.

Mode of Communication

1. In-person Meetings:

Location: TRUDays: TuesdayTime: 11:00 AMDuration: 1 hour

2. Online Meetings:

• Platform: Google Meet

Days: SundayTime: 10:00 AM

3. Primary Communication Tools:

Informal/Scheduling: WhatsappSubmitting/Reviewing Work: Github

Task Management System

1. Tool: Primary task management tool: Github Board

2. Task Tracking: Shared Excel sheet

Reviews

- 1. **Branching and Submission**: Each team member will have their own branch to work on, and the final version will be merged into the main branch after review.
- 2. **Review Timeline**: Timeframe for reviewing pull requests: 24 hours after submission.
- 3. **Reviewers**: Process for assigning reviewers: The task owner will assign a reviewer for each pull request, ensuring that all code or contributions are reviewed for quality and completeness.

Breach of Contract

- 1. **First Violation**: Describe the steps for the first warning: Whatsapp message informing about breach of document.
- 2. **Second Violation**: Steps for the second warning and meeting: Discussing the issues in person with presence of all group members.
- 3. **Third Violation**: Describe the process for escalating to the mentor: The group will escalate matter to the course mentor.

Signatures: [Jaymin Thakkar] [Himanshu Borse] [Junaid Syed]

D + 1411 I 2025

Date: 14th Jan 2025